
ID Task Name

1 Pressure Vessel Assembly At FNAL

2 Test for degradation of inner reflective material

3 Prepare Pressure Vessel Assembly for shipping

4 Ship Pressure Vessel Assembly

5 DAQ and Hydraulic Cart Assemblies at FNAL

6 Move hydraulic cart to Lab 3 cleanroom

7 T and P Sensors

8 Replace any broken T and P sensors

9 Replace relative P sensors with absolute ones

10 Add 2 P and one T sensor to the hydraulic cart

11 Hydraulic Cart Work

12 Test use of hard limits on hydraulic piston

13 Make calculations relevant to hard limit setting

14 Finish hydraulic cart plumbing mods

15 Get FNAL piece of polyethylene base built

16 Specify and Purchase the parts for the hydraulic fluid lines

17 Specify and purchase the parts for the 3 Neslab fluid lines

18 DAQ Code Work

19 Establish a virgin copy that archives the DAQ used in NuMI

20 Put in checks for camera function

21 Create expansion permits and trigger conditions

22 Eliminate temperature PID loop in top level of DAQ

23 Revise DAQ front panel with an eye toward remote operation

24 Recode how the pressure scan is done

25 Add automated messaging when alarm conditions are met

26 Make DAQ code mods needed for bolt on box

27 Set up linux boxes using Lab 3 cleanroom

28 Install pressure cart software on PXI crate

29 DAQ Hardware

30 Get the monitor rack mount panel replicated twice
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31 Reorganize the SC2345 wiring

32 Build the bolt on box

33 Redo the BB2 Breakout Box

34 Redo the LED box

35 Perform DAQ and Hydraulic Cart system integration tests

36 Prep DAQ and Hydraulic Cart for shipping

37 Ship DAQ and Hydraulic Cart Assemblies

38 Inner Vessel Assembly at FNAL

39 Clean and Reassemble Inner Vessel

40 Clean all parts at A0

41 Assemble and leak check Inner Vessel

42 Add one T sensor to the vessel

43 Fill CF3I bottle with old CF3I

44 Fill and Water and Argon

45 Set up water distillation gear

46 Transfer SNOLAB water to distillation apparatus

47 Produce water from 60kg cart and top off distillation apparatus

48 Fill Inner Vessel with water and Argon blanket

49 Mount New Piezos

50 Ship piezos to IUSB

51 Test piezos

52 Attach piezos to Inner Vessel

53 Build Inner Vessel shipping container

54 Ship Inner Vessel Assembly

55 Pressure Vessel Assembly on Surface at SNOLAB

56 Pressure Vessel Assembly in transit

57 Prep Pressure Vessel for transport underground

58 Pressure Vessel transported underground

59 DAQ and Hydraulic Cart Assemblies on Surface at SNOLAB

60 DAQ and Hydraulic Assemblies in transit

Dahl

Danner

Danner

Danner

Cri

Ruschm

Hansen

Lev

Ruschman[10%]

S M T W T F S S M T W T F S S M T W
May 23, '09 May 30, '09 Jun 6, '09

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Deadline

Page 2

Project: COUPP 4kg Move to SNOLAB
Date: Fri 6/4/10



ID Task Name

61 Assemble DAQ and Hydraulic Cart assemblies

62 Prep DAQ and hydraulic cart assemblies for transport underground

63 DAQ and hydraulic cart assemblies transported underground

64 Inner Vessel Assembly on surface at SNOLAB

65 Inner Vessel Assembly in transit

66 Prep Inner Vessel for transport underground

67  Inner Vessel transported underground

68 System Integration Underground at SNOLAB

69 Sheilding base plates installed underground

70 Place Pressure Vessel on shielding base

71 Install Hydraulic plumbing from hydraulic cart to pressure vessel

72 Install heater/chiller lines

73 Install source tube

74 Install additional shielding around chamber legs

75 Calibrate T and P sensors
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